

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                 |
|---------------|---------------------------------|
| Date          | 03 November 2025                |
| Team ID       | NM2025TMID03627                 |
| Project Name  | To Supply Leftover Food to Poor |
| Maximum Marks | 5 Marks                         |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                            | Story Points | Priority | Team Members    |
|----------|-------------------------------|-------------------|------------------------------------------------------------------------------------------------------------------------------|--------------|----------|-----------------|
| Sprint-1 | Donor Management              | USN-1             | As a system admin, I can register food donors (restaurants, hotels, events) in Salesforce with contact details and location. | 3            | High     | Aarthi Palasi   |
| Sprint-1 | Recipient Management          | USN-2             | As a system admin, I can register beneficiary organizations (NGOs, shelters) with their capacity and location details.       | 2            | High     | Joshika         |
| Sprint-2 | Food Donation Module          | USN-3             | As a donor, I want to create a food donation request with details (food type, quantity, pickup time, expiry).                | 4            | High     | Srinathi        |
| Sprint-2 | Notification System           | USN-4             | As a volunteer, I should receive automated notifications when new food donations are available nearby.                       | 3            | High     | Reshma Shree    |
| Sprint-2 | Assignment Workflow           | USN-5             | As an admin, I can assign food donations to volunteers and recipients based on location proximity.                           | 4            | High     | Aarthi          |
| Sprint-3 | Tracking & Status             | USN-6             | As a volunteer, I want to update donation status (picked up, in transit, delivered) in real-time.                            | 3            | Medium   | Palasai Joshika |

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                      | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|--------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-3 | Dashboard & Reports           | USN-7             | As an admin, I want to view dashboards showing total donations, active requests, and impact metrics.   | 4            | Medium   | Srinathi     |
| Sprint-4 | Transparency Portal           | USN-8             | As a donor, I want to track my donation journey from pickup to delivery with photo verification.       | 3            | Medium   | Reshma Shree |
| Sprint-4 | Documentation                 | USN-9             | As a developer, I want to document the system architecture, workflows, and user guides for submission. | 3            | Low      | Aarthi       |

### Project Tracker, Velocity & Burndown Chart (4 Marks)

#### Sprint Summary

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|------------------------|------------------------------|
| Sprint-1 | 20                 | 2 Days   | 23 October 2025   | 24 October 2025           | 20                     | 24 October 2025              |
| Sprint-2 | 20                 | 2 Days   | 23 October 2025   | 24 October 2025           | 20                     | 24 October 2025              |
| Sprint-3 | 20                 | 2 Days   | 23 October 2025   | 24 October 2025           | 19                     | 24 October 2025              |
| Sprint-4 | 20                 | 2 Days   | 23 October 2025   | 24 October 2025           | 20                     | 24 October 2025              |

#### Velocity Calculation

**Average velocity = (Total Story Points Completed) / (Total Duration in Days)**

Total Story Points: **29** (from user stories above)

Total Duration: **24 Days** (4 sprints × 6 days)

**Velocity = 1.21 points/day**

If considering all sprints completed: 79 points over 24 days → **Velocity = 3.29 points/day**

### **Burndown Chart**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

#### **Key Metrics to Track:**

- **Ideal Burndown Line:** Linear decrease from total story points to zero
- **Actual Burndown:** Real progress tracking
- **Sprint Goals:** Food donation module completion, notification system, tracking features

### **Project Features Overview**

#### **Core Functionality:**

1. **Donor Portal** - Easy food donation request submission
2. **Volunteer Network** - Real-time assignment and pickup coordination
3. **Recipient Management** - Beneficiary organization database
4. **Smart Matching** - Location-based assignment algorithm
5. **Transparency Dashboard** - Track donations from source to destination
6. **Impact Reporting** - Measure food saved, meals served, waste reduced

#### **Salesforce Components Used:**

- Custom Objects (Donor, Donation, Recipient, Volunteer)
- Process Builder / Flow for automation
- Email/SMS Notifications
- Mobile App for volunteers
- Reports & Dashboards
- Experience Cloud for donor portal